
12.4 Weir lowering and installation of rock ramp
River Calder
Location - Padiham, East Lancashire, SD7884433079
Date of construction - March - May 2010
Length – 548m
Cost – £406,000
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 Padiham Weir prior to works. The largest weir on 
the Calder creating a total barrier to upstream 
fish and eel migration – October 2005

© Environment Agency

A 7lb Atlantic salmon (Salmo salar) attempting  
to jump the weir – November 2006

© Ribble Rivers Trust
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Description

Historically a degraded river, due to its industrial heritage, water  
quality on the Calder has been significantly improved over the  
last 20 years allowing coarse fish populations to return. However,  
in-channel obstructions have prevented the migration of fish 
and eels to approximately 20km of spawning grounds and 
habitat further upstream.

The ambitious River Calder Fish Migration Improvement project  
was led by the Environment Agency and the Ribble Rivers Trust  
to link up isolated sections of watercourse. The project aim was  
to restore fish passage on the River Calder by reducing the 
height of the existing weir structure as well as installing a rock 
ramp downstream.

Padiham Weir was built in the 1950s to provide water to the now  
demolished power station.  At 1.85m it was the largest weir on  
the Calder and created a total barrier to all fish and eel migration.  
Since 2000 Padiham Weir had been the subject of a number of 
different fish passage proposals including a pool-and-traverse 
scheme, the installation of a technical Larinier fish pass, and 
even a white water canoe course.

At the location of Padiham Weir the River Calder has an  
average gradient of less than 1%, with a bankfull width of  
approximately 30m. Prior to works a dive survey established that the weir was in poor  

condition and liable to failure and indicated that there was 
extensive sediment deposition upstream of the structure.  
Consultants carried out a topographic survey to establish the 
bed levels upstream and downstream of the weir which then 
informed the calculations to determine the level and spacing 
of the bed check weirs. 

A hydromorphological assessment was conducted by an  
Environment Agency hydromorphology specialist and consultant  
who concluded that the impacts of the weir removal on sediment  
transport, water levels and the flow regime would be beneficial.  
It was established that there would be no increased flood risk 
and that there was likely to be a reduction in flood risk for at  
least one business due to the elimination of the weir backwater  
effect. The banks were deemed stable enough to withstand the  
lowering of water levels as the left bank was already modified 
with stone blocks along the immediate upstream section and 
the right bank was gently shelving. 

The end sections of the weir adjacent to the wing walls were 
left in place to assist with stability. The initial drop in water level  
following the weir removal was approximately 1m, with existing  
levels resuming approximately 500m upstream. 

Design

These techniques were developed to suit site specific criteria and may not apply to other locations

Mitigation  
for Barriers

River Calder 	  	 Medium energy, gravel

WFD Mitigation
measure

Waterbody ID	 GB112071065490

Designation     	 None

Project specific 	 Fish 
monitoring
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Figure 12.4.1
Plan View showing bed check weirs and 

low flow channel 
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Additional site investigations were carried out prior to on the 
ground works commencing to address three main concerns;

1. A survey identified high voltage (HV) electric cables buried 
in the river bed.  The project design was adapted to take 
these into account and location of the lowest bed check 
weir was chosen to ensure that the HV cable was protected.

2. Surveys confirmed that the sediment that had built up 
behind the weir was not contaminated. In order to reduce 
potential negative impacts downstream a temporary silt 
trap was constructed in-stream prior to works commencing.  
Located 6m downstream of the lowest proposed bed 
check weir, and downstream of the HV cable, the barrier 
was constructed from gabion baskets with an infill of straw 
bales and aimed at arresting the fine sediment fraction (silt)  
that had built up behind the weir over the last 50 years.

3. Liaison with United Utilities was necessary to ensure that 
the works, both during and after construction, would not  
interfere with the operation of the Combined Sewer Outflow  
(CSO) and that any impact could be mitigated. No further 
action was considered necessary.

These techniques were developed to suit site specific criteria and may not apply to other locations
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Three bed check weirs, all 0.3m high, were installed in phases 
using an excavator, working from downstream back towards 
the existing weir structure.  This work was undertaken from 
within a sheet piled cofferdam. To install each bed check weir 
a trench of 1m deep was dug and interlocking 1m3 pre-cast 
concrete blocks were set across the channel on aggregate 
bedding, parallel to the existing weir. The bed was lowered 
slightly upstream of the existing weir and stones (varying in 
size from large gravels to cobbles and boulders) were placed 
immediately downstream of each check weir to reduce the 
risk of scour causing instability of the structures. Stone armour 
was also placed at the toe of the existing weir structure, where 
scour had created a void, to help stabilise it. Once the installation  
of the bed check weirs was complete, the existing weir was 
partially deconstructed.

The weir crest was lowered through a combination of diamond  
wire cutting (wire saw impregnated with diamond dust that 
can be used for concrete cutting underwater) and hydraulic 
breaking. A central shallow (0.3m) v-shaped, low flow channel 
was created. The crest of the original weir was lowered by 1.45m  
and it now acts effectively as a fourth check weir.

First of three rows of 1m3

pre-cast concrete blocks
laid across the river channel

parallel to the weir

Low flow channel formed out of 
stone armour a minimum 

of 0.8m thick

 Surface voids filled with site won 
river bed material.

Original weir profile

Weir taken down
to new profile

Weir apron removed
over full width of re-profiled

section of river

Original river bed

Figure 12.4.2
Longitudinal Profile

© Environment Agency The site on completion.  The low flow channel is visible through  
the centre of the bed check weirs – October 2010 
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The site after three years.   Some of the material entrained during high flood flows may have been  
carried downstream but the majority appears to have remained in the vicinity of the rock ramp  

and is visible near to the left hand bank – April 2013                                                                                                                                             
                        

© Environment Agency

Subsequent performance

The design was developed such that continued maintenance of  
the structures should not be necessary. The site now operates 
as a full weir removal would have, with the bed check structures  
effectively buried and blending well into the natural river bed.  
The material used in the rock ramp was selected to withstand 
the expected stream power at the site, however exceptionally 
high flows over a sustained period during 2012 appears to have  
caused significant scour and erosion both above and below 
the weir. 

Flow volumes experienced during 2012 resulted in velocities 
capable of entraining the material used for the rock ramp (the 
1 in 50 year return period flood event in June had a peak flow of  
220m3/s compared to median annual flood flow of 173m3/s). 
 
Once a portion of the material had been scoured out, the uneven  
bed surface was vulnerable to further scour and turbulence and  
allowed more material to be scoured out during subsequent high  
flow events. The issues experienced at this site as a result of 
high flood flows highlight the importance of setting the size of  
stone used for the stone armouring according to bankfull flows.

Upstream migration of fish species has been achieved with 
adult Atlantic salmon (Salmo salar) and sea trout (Salmo trutta) 
observed upstream of the site. Juvenile population numbers 
are yet to be recorded upstream of the weir but have been 
identified immediately downstream.

Electrofishing surveys and redd counts were carried out  
following the completion of works, in the summer of 2010, to 
monitor migratory salmonid spawning for comparison with 
historic baseline data. However, bad weather and high flows in  
2011 and 2012 have meant that the planned annual monitoring  
of fish has not been completed.  Further electrofishing and 
redd counting is planned for summer 2013.

Contacts
Steve Powell, Environment Agency (North West)

steve.powell@environment-agency.gov.uk, 0370 8506506

Darren Wilson, Environment Agency (North West)
darren.wilson@environment-agency.gov.uk, 0370 8506506

Jack Spees, Ribble Rivers Trust
jack@ribbletrust.com, 01200444452
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Performance update

The lowered weir crest is still exposed as a result of the issues
noted above, just after the initial works in 2010. The fall does
not appear to have increased since then so the ramp has
stabilised successfully. The small degree of exposure of the
crest is not thought to be posing a significant barrier, as salmon
have successfully spawned upstream in a number of locations
where they had not previously, and there have also been
significant increases in Grayling populations.

In the future it may be beneficial to remove the remaining part
of the weir to prevent any future potential scour and remove
the remaining upstream impoundment.

The associated check weirs have all remained stable and are
barely visible downstream of the weir. A vegetated bar has
developed on the left hand side of the channel. It is likely that
this area benefited from the rock infill which was scoured out
from the ramp construction and the additional mobilised
sediment from the upstream impoundment.

© Jack Spees, Ribble Rivers Trust The weir in September 2018

Removing or
Passing Barriers
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12.4 River Calder 2019 Update

Contact
Jack Spees, Ribble Rivers Trust

jack@ribbletrust.com, 01200 444452
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